PROJECT PLANNING PHASE

Automated Network Request Management

1. Project Information

Project Detail	Information
Project Name	Automated Network Request Management
Prepared By	Bantupalli Niharika
Planning Date	5 September 2026
Sprint Owner (as listed in source)	Ambica Tenagala
Total Planned Story Points	20
Planned Schedule	4 sprints × 6 days = 24 days

2. Planning Overview

The project is planned as four sequential sprints covering application foundation, catalog configuration, workflow automation, and final validation. The backlog contains 20 planned story points, with each sprint assigned a six-day planning window.

3. Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement	User Story / Task	Story Points	Priority	Schedule
Sprint 1	Foundation	Create the Network Request application, tables, and required fields.	6	High	Days 1–6
Sprint 2	Catalog & Rules	Create the Network Request Catalog Item, variables, UI Policies, and validations.	6	High	Days 7–12
Sprint 3	Automation	Configure approvals, Flow Designer, and Network Task creation.	6	High	Days 13–18
Sprint 4	Validation	Perform testing, request tracking, and documentation.	2	High	Days 19–24

4. Sprint Schedule Summary

Sprint	Planned Days	Story Points	Primary Focus
Sprint 1	1–6	6	Application, tables and fields
Sprint 2	7–12	6	Catalog item, variables and rules
Sprint 3	13–18	6	Approvals, flows and task creation
Sprint 4	19–24	2	Testing, tracking and documentation

Total planned effort: 20 story points. **Planned duration:** 24 days.

5. Project Tracker

The tracker below records the implementation status and the validation evidence provided for each major work item.

Work Item	Status	Validation / Outcome
Network Request Catalog	Completed	Catalog item created successfully.
Catalog Variables	Completed	Required request fields configured.
UI Policies	Completed	Fields validated dynamically.
Approval Process	Completed	Request approval configured.
Flow Designer	Completed	Automation flow configured.
Network Tasks	Completed	Tasks created for fulfillment.
Service Portal	Completed	Network Request made available to users.
Testing	Completed	Request submission and workflow validated.

6. Key Project Deliverables

• Network Request application with its tables and required fields.

• Network Request Catalog Item with configured variables, UI Policies, and validations.

• Approval workflow configured using Flow Designer.

• Network Tasks created to support request fulfillment.

• Service Portal access for users to submit Network Requests.

• Testing evidence and project documentation.

7. Completion Summary

According to the supplied project tracker, all eight listed work items are marked Completed. The validation notes indicate that the catalog, request fields, UI policies, approval process, automation flow, fulfillment tasks, Service Portal availability, and request workflow testing have been completed.

8. Notes for Final Review

• The source document names Bantupalli Niharika as the student and Ambica Tenagala in the sprint-assignee column. This revision labels these separately as “Prepared By” and “Sprint Owner” rather than assuming they refer to the same person. Confirm the intended ownership before submission.

• The original chart states a six-day duration per sprint. The revised schedule therefore presents four consecutive six-day sprints (24 planned days total). Exact calendar start and end dates were not supplied and have not been invented.

• The source leaves the “Maximum Marks” field blank. It has been omitted from the revised project information rather than populated with an assumed value.